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Capital Works Report 
 

Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

General Manager 

7112.703. I.T. Capital Expenditure 167,636 0 
Innovation fund project contribution, second 
round in December 2016 

  

 
Assets & Infrastructure Services 

W 812 Tabulam Skate Park 62,704 0 

$20,000 SCP funding received in 2016. 
Meeting held with local stakeholder group 
Thursday Sept 29

th
 to finalise design. 

Components ordered based on design 
developed, long wait time will see delivery 
March 2017. Fencing modifications 
determined and quotes requested. 

($22,000) 
SCP ($20,000) and 
Tabulam Chamber 
($2,000) 

W 864 Bonalbo Dog Statue 16,364 0 
Local stakeholder group has met and 
finalised location for statue, sculptor engaged 
and first clay model completed. 

($11,364) 

SCP ($5,000), 
Northern Co-op Meat 
Company ($5,000), 
Community 
Fundraising ($1,364) 

W 887 Bonalbo BBQ Shelter 23,000 0 

Existing BBQ now operational, materials 
ordered for new shelter, expected to arrive 
late Feb 2017. Installation works planned for 
March 2017 start. 

  

W 888 Bonalbo Caravan Park BBQ 18,000 5,231 

BBQ ordered, electrical works completed, 
materials ordered for shelter, expected to 
arrive late Feb 2017. Installation works 
planned for March 2017 start. 

  

W 390 MR 141 – Reseals 61,000 0 
Reseals over last years heavy patching, 
completed Nov 2016, costs to come in. 

  

W 875 
MR 141 – Stoney Chute Rd to Link Rd 
rehab 

180,000 1,793 
Programmed for Jan/Feb 2017 using 
stabilisation contractors and hired plant. 

  

W 876 
MR 141 – Fawcetts Plain Rd to Alcorn 
access rehab 

270,825 0 Programmed for Feb 2017   

W 783 MR 141 – Speed Zone Implementation 0 2,078 Completed in 2015/16, late costs.   
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 827 MR 141 – RRR  332,127 310,922 

Bulk of works completed in July 2016. 
Selected corners AC overlay completed in 
Oct 2016. Line marking completed November 
2016. 

(166,064) RRR 

W 756 MR 150 - Renewals 20,352 4,025 
To be completed in conjunction with next 
maintenance grade, works in progress Nov 
2016. 

  

W 757 MR 361 - South of Hootens Road 66,367 25,885 

Works 90% completed in 2015/16, revote 
from 2016, minor tidy up work and small 
section of concrete drain to be installed in 
Dec 2016. Timber culvert replaced at 
southern end of job Nov 2016. Second coat 
seal and line marking to complete project in 
March 2017. 

  

W 758 MR 361 - Renewals 147,000 1,015 

Reseals at Bottle Creek, Mills Rd, completed 
in Nov 2016. Heavy patch north of Culmaran 
Creek Rd in April/May 2017 ready for next 
years reseals. 

  

W 828 
MR 361 – Renewal Woodenbong to 
Urbenville 

420,000 374,744 

The Laurels segment south of Muli Muli 
completed August 2016, between Golf Links 
Rd and MJ Smith yard completed Sept 2016, 
heavy patching of failures Woodenbong side 
of Golf Links Road completed Oct 2016. 
Temporary line marking completed Oct 2016. 
Second coat seal and final line marking to be 
completed Oct 2017. 

  

W 759 MR 544 – Renewals 258,346 0 

MR83 to Durhams Rd heavy patch and 
reseal, and isolated heavy patching Hillyards 
to Back Creek for next years reseals. In 
progress Nov 2016 using stabilisation 
contractor and hired plant. 

  

W 726 MR 622 – Mt Lindesay Road Upgrade 22,201 0 
Last section of second coat seal completed 
Nov 2016, costs to come in. 

  

W 760 MR 622 – Renewals 92,336 109,513 

Section of Unumgar Street from bridge to 
Roseberry St rehab completed Sept 2016, 
repairs to isolated failures on last years work 
completed Sept 2016. 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 502 Replace Guardrail 40,000 2,586 
Replacement of guardrail on Lynches Creek 
Bridge completed Nov 2016, costs to come 
in. 

  

W 503 Rural Roads - Reseals 250,000 36,232 

Ettrick Rd and Williams Rd completed Nov 
2016. Ettrick Road Culvert AC sealing Dec 
2016. Cawongla Rd, Wiangaree Back Rd, 
programmed for March 2017. 

  

W 505 S 94 Rural Roads Exp 160,000 0 

Runnymede Rd, rehab MR83 to cemetery, 
heavy patch at landfill gate, initial seal 
between isolated seal areas. Programmed for 
March 2017. 

  

W 688 
Sextonville Rd – Reconstruct North of 
Bridge 38-19702 

170,000 155,280 

Carries on from the end of last years work, 
works completed in October 2016 in 
conjunction with W884, line marking to be 
completed in Nov/Dec 2016. 

  

W 750 Blackspot – Tabulam Road 297,500 0 

Blackspot project approved, 100% funding. 
Programmed for post completion of bridge 
and other roadworks on southern end of 
Tabulam Rd, April/May 2017 

($297,500) BSP 

W 826 
Wiangaree Back Road – Reconstruct 
Baileys Bridge Road South 

279,953 34,147 
Widen 300m section and major heavy 
patching on other sections, programmed for 
March 2017 

  

W 862 Collins Creek Road 10.3 km to 12.1 km 220,000 0 
Sealed road rehabilitation programmed for 
March/April 2017. 

  

W 863 
Fawcetts Plain Road from Kyogle Road 
North 

200,000 0 
Sealed road rehabilitation programmed for 
Feb/March 2017. 

  

W 884 
Sextonville Road rehab 1.02km from 
Bolans Road west 

170,000 72,294 
Works completed in October 2016 in 
conjunction with W688. 

  

W 885 Tabulam Road Rehab – 12.7 – 13.5 km 220,000 0 

Road widening and reconstruction, 
programmed to be done while bridge 
replacement is in progress, and to be timed 
in with road construction for Blueberry 
Processing Plant DA, expected March/April 
2017. 

  

W 891 Omagh Road from Edenville North 100,000 0 
Sealed road rehabilitation programmed for 
April/May 2017. 

  

W 892 
Afterlee Road – Heavy Patching 
Program 

100,000 0 Programmed for May/June 2017   
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 506 Rural Roads – Drainage Improvements 50,000 61,519 
Culvert installations Hillyards Rd, Ryans 
Creek Rd and Simpkins Creek Rd completed 
October 2016, 

  

W 552 Initial Seal Afterlee/Dam Access Rd 1,995,279 230 

Toonumbar Dam Access Road, Funding 
approval received from Minister for Regional 
Development Fiona Nash on Sept 20, 2016. 
Final funding Agreement executed October 
24, 2016. Tenders called for crushing as a 
period supply including sufficient material 
from Millers quarry to complete this project. 
Project to be completed using contractors 
under annual plant tenders under Council 
supervision. Tentatively programmed for 
February 2017 start. 

(997,639) FCD 

W 780 
Culmaran Creek Road Rehab from 1850 
to 2340 m 

0 6,846 Completed 2015/16   

W 829 Sextonville Road Resheet 70,000 75,675 Completed August 2016   

W 860 
Collins Creek Road from Tims Lane 
north 

178,032 0 

Initial seal between two existing sealed 
sections to remove isolated sealed and 
unsealed areas. Programmed for April/May 
2017. 

  

W 870 Collins Creek Road Resheet 110,000 130,632 Completed September 2016   

W 871 Lynches Creek Road Resheet 100,000 95,882 Completed Nov 2016   

W 872 Richmond Range Road Resheet 50,000 0 Programmed for December 2016   

W 877 Simes/Forest Road resheet 160,000 95,447 

Resheet in preparation for closure of Gradys 
Creek Rd for bridge construction starting Jan 
2017. Includes allowance for drainage 
improvements near Lloyds Pit quarry, works 
completed Nov 2016. Ongoing maintenance 
works and patch gravelling will be required 
during Gradys Creek Road bridge 
replacement closures.. 

  

W 878  
Lillian Rock Road initial seal Safer 
Roads 

344,472 0 

Safer Roads project approved, 50% funding, 
initial seal Lillian Rock Road from MR141 to 
isolated seal near school. Programmed for 
April/May 2017. 

(172,236) SRP 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 879 Yongurra Road initial seal 50,000 0 

Initial seal 530m from railway, contribution 
from residents for section fronting houses to 
address dust issues, remainder by Council to 
avoid isolated seal. In progress, works by 
contractors, expected to be completed Dec 
2016 subject to availability of sealing 
contractors. 

(13,636) Local residents 

W 882 Joes Box Road Resheet 60,000 63,889 
Completed October 2016, some costs still to 
come in. 

  

W 886 Lillian Rock Road resheet 130,000 0 
Programmed for April/May 2017 in 
conjunction with W878. 

  

W 890 Bulmers Rd Resheet 70,000 0 Programmed for Dec 2016   

W 611 
Causeway Replacements & 
Improvements 

105,000 5,239 

Ryans Creek Road causeway replacement 
commenced Nov 2016 expected to be 
completed Dec 2016.Brumby Plains Rd 
programmed for May 2017. 

  

W 684 
Lynches Creek Road Box Culvert 
Restoration 

196,744 76,402 

Contractor engaged for supply of concrete 
treatment products, works commenced in 
August, still in progress expected to be 
completed Dec 2016, contractors completing 
works. 

(60,820)  R2R 

W 687 
Gradys Creek Road – Boyles No.2 
Bridge 59-13985 

804,501 50,950 

Geotech and survey completed, design 
consultant (Wagners) engaged, design 
completed. This design is to be used for 
remaining 4 structures in the Federal Govt 
funded project. Design is two lane, multiple 
span (max 11.3m) using composite fibre 
girders, concrete deck and concrete piers. 
Stage 1 – Start Dec 2016, old bridge remains 
as side track. 

(402,250) BRP 

W 721 Gradys Creek – Heards Bridge 59-5604 532,570 0 

Geotech and survey completed, Wagners 
engaged to complete design as per 59-
13985. Stage 2 – Start March 2017, bridge 
closed, detour via Simes Road. 

(266,285) BRP 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 748 Lions Road – Timber Bridge 179-586 490,594 16,000 

Geotech and survey completed, previous 
design consultant (Proterra Group) no longer 
engaged, Peter Lowndes Consulting 
Engineer to complete design, design at 80% 
complete, using a 30m ADF bridge unit. 
Stage 3 – Start May 2017, detour via Gradys 
Creek low road. 

(245,297) BRP 

W 792 
Gradys Creek – Boyles No.1 Bridge 59-
5156 

785,890 833 

Geotech and survey completed, Wagners 
engaged to complete design as per 59-13985 
Stage 2– Start March 2017, old bridge 
remains as side track. 

(392,945) BRP 

W 793 Gradys Creek – Davis Bridge 59-6565 616,836 0 

Geotech and survey completed, Wagners 
engaged to complete design as per 59-
13985. Stage 3 – Start May 2017, detour via 
Simes Road. 

(308,418) BRP 

W 794 
Gradys Creek – Murrays Bridge 59-
10555 

627,898 0 

Geotech and survey completed, Wagners 
engaged to complete design as per 59-
13985. Stage 1 – Start Dec 2016, bridge 
closed, detour via Simes Road 

(313,949) BRP 

W 795 
Duck Creek Road – Barretts Bridge 138-
9785 

446,678 383,638 

Geotech and survey completed, design 
completed, single lane steel girder concrete 
deck, using Council components. Sidetrack 
installation completed Sept 2016, piling 
completed Oct 2016. Abutment construction 
in progress, deck casting completed at 
Woodenbong, girder fabrication completed 
and ready for galvanising, completion 
expected in Dec 2016, with road approaches 
to be finalised in Jan 2017. 

(223,339) BRP 

W 797 
Sawpit Ck Bridge Timber Bridge to 
Concrete 120-20 

406,365 16,000 

Geotech and survey completed, previous 
design consultant (Proterra Group) no longer 
engaged, Peter Lowndes Consulting 
Engineer to complete design, 20m ADF 
bridge unit. Programmed for May/June 2017. 

 

Assumed 50% 
based on Federal 
Ministers pre-
election 
commitment. 
Funding to be 
confirmed. 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 816 
Bingeebeebra Road – Timber Bridge to 
Pipes 19-4652 

60,000 0 

Concept is for triple cell dia 1800 pipes, 
survey required, Fisheries approval needed, 
may require a bridge, design options to be 
reviewed once survey work is completed. 

  

W 817 Mills Road – Causeway 178-335 90,000 0 
Design options being reviewed, Fisheries 
approval required, programmed for May/June 
2017 

  

W 818 
Tabulam Road – Daleys Bridge 20-
12723 

440,000 3,926 

Survey and bridge alignment design 
completed. Geotech completed Nov 2016. 
Peter Lowndes Consulting Engineer engaged 
to complete design, based on 25m ADF 
bridge unit. Programmed to be done while 
road construction is in progress, and to be 
timed in with road construction for Blueberry 
Processing Plant DA, expected March/April 
2017. 

  

W 830 Back Creek Road Bridge 15-7428 50,000 0 

Survey and bridge alignment design 
completed. Geotech completed Nov 2016. 
Final design to be developed once geotech 
completed, based on 25m ADF bridge unit. 
Construction 2017/18. 

 

Assumed 50% 
based on Federal 
Ministers pre-
election 
commitment. 

W 833 Williams Road Bridge 199-6803 40,000 2,837 

Survey to be completed. Geotech completed 
Nov 2016. Final design to be developed once 
geotech completed, based on 30m ADF 
bridge unit. Construction 2017/18. 

  

W 834 Williams Road Bridge 199-3868 30,000 1,052 

Survey to be completed. Geotech completed 
Nov 2016. Final design to be developed once 
geotech completed, based on 45m ADF 
bridge unit. Construction 2017/18. 

 

Assumed 50% 
based on Federal 
Ministers pre-
election 
commitment. 

W 835 Williams Road Bridge 199-3849 10,000 0 

Survey to be completed. Geotech completed 
Nov 2016. Final design to be developed once 
geotech completed, concept is box culverts, 
but bridge options will also be reviewed. 
Construction 2017/18. 

 

Assumed 50% 
based on Federal 
Ministers pre-
election 
commitment. 

W 836 Williams Road Bridge 199-8973 40,000 624 

Survey to be completed. Geotech completed 
Nov 2016. Final design to be developed once 
geotech completed, based on 30m ADF 
bridge unit. Construction 2017/18. 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 837 Williams Road Bridge 199-2229 40,000 1,463 

Survey to be completed. Geotech completed 
Nov 2016. Final design to be developed once 
geotech completed, based on 45m ADF 
bridge unit. Construction 2017/18. 

  

W 838 Afterlee Road Bridge 2-15651 40,000 925 

Survey and bridge alignment design 
completed. Geotech completed Nov 2016. 
Final design to be developed once geotech 
completed, based on 25m ADF bridge unit. 
Construction 2017/18. 

  

W 839 Collins Creek Road Bridge 27-16640 40,000 1,376 

Survey and bridge alignment design 
completed. Geotech completed Nov 2016. 
Final design to be developed once geotech 
completed, based on 25m ADF bridge unit. 
Construction 2017/18. 

  

W 840 Ettrick Road Bridge 45-5967 40,000 1,223 

Survey to be completed. Geotech completed 
Nov 2016. Final design to be developed once 
geotech completed, based on 25m ADF 
bridge unit. Construction 2017/18. 

  

W 841 
Eden Creek Road Bridge to Pipes 137-
9132 

100,000 632 
Twin cell dia 1800 pipes, design completed, 
pipes ordered, programmed for Feb 2017 

  

W 842 
Back Creek Road Bridge to Pipes 15-
5483 

100,000 2,629 
Twin cell dia 1650 pipes, design completed, 
pipes on site, programmed for Dec 2016 

  

W 843 
Roseberry Creek Road Bridge to Pipes 
112-3802 

100,000 16,062 
Twin cell dia 1800 pipes, design completed, 
pipes on site, programmed for Feb 2017 

  

W 844 Rodgers Road Bridge 115-3662 70,000 64,096 
Twin cell dia 1500 pipes. Construction 
completed Nov 2016. 

  

W 845 Butlers Bridge Road to Pipes 23-1213 70,000 58,988 
Twin cell dia 1500 pipes. Construction 
completed October 2016 

  

W 846 
Old Cob o Corn Road Bridge to Pipes 
103-5122 

50,000 21,449 
Twin cell dia 1350 pipes. Construction 
completed Nov 2016. 

  

W 847 
Boomi Creek Road Bridge to Pipes 17-
9151 

40,000 12,290 
Twin cell dia 900 pipes. Construction 
completed Nov 2016. 

  

W 848 
Roseberry Creek Road Bridge to Pipes 
112-9197 

100,000 17,978 
Twin cell dia 1800 pipes, design completed, 
pipes ordered, programmed for Feb 2017 

  

W 849 Ellems Road Bridge to Pipes 48-1115 40,000 36,103 
Twin cell dia 1200 pipes. Construction 
completed Nov 2016. 

  

W 850 
Old Lawrence Road Bridge to Pipes 
106-8708 

40,000 44,687 
Twin cell dia 1200 pipes. Construction 
completed October 2016 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 851 
Capeen Creek Road Bridge to Pipes 29-
2057 

60,000 67,096 
Replaces flood damaged bridge. Twin cell dia 
1350 pipes. Construction completed 
September 2016 

(47,861) FDR 

W 852 
Tunglebung Creek Road Bridge to Pipes 
131-9265 

70,000 46,282 
Single cell dia 1500 pipe. Construction 
completed October 2016. 

  

W 853 Duck Creek Road Bridge 138-18852 150,000 46,508 

Replaces flood damaged bridge. Design 
completed, single lane concrete and steel 
using Council standard design. Completed 
October 2016, some costs still to come in. 

(24,088) FDR 

W 854 Needhams Road Bridge 50-220 40,000 0 

Survey and bridge alignment design 
completed. Geotech completed Nov 2016. 
Final design to be developed once geotech 
completed, Construction not yet funded, 
previously unsuccessful FCR application, 
Forests NSW have pledged funding 
contribution, looking for external funding 
opportunities based on final design. Forestry 
advise desire to commence logging in 
2017/18 financial year. 

  

W 868 Larssons Road Bridge 140-5485 150,000 7,700 

Wagners completed design using fibre 
composite materials, materials ordered, 
expected to be delivered in Jan 2017. 
Programmed for February 2017. 

  

W 314 Woodenbong Street Reseals 86,966 0 
Roseberry St, Dalmorton St, Lindesay St, 
Golf Links Rd, and Richmond Street, 
completed Nov 2016 

  

W 320 Bonalbo Street Reseals 157,336 0 
Sandilands St, Peacock St, Post Office Lane, 
programmed for March 2017.   

W 491 Footpaths 66,131 4,769 
Kyogle Road replacement, rest to be scoped 
and programmed   

W 493 Kerb & Guttering 71,245 0 
New kerb and guttering included in Geneva 
Street/Edward Lane project, see W496   

W 495 Kyogle Resurfacing 281,355 0 

Saville Street, Moore Street, completed Nov 
2016. Bloore Street to be completed once 
water main replacement project is completed, 
see W865. 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 496 
Reconstruct Geneva Street to Irwin 
Street 

160,327 0 

To be undertaken post replacement of water 
main, see W866, includes works for new kerb 
and gutter, W493. Low road (Edward Lane) 
extension to be completed first. Tentatively 
programmed for March 2017. 

  

W 497 Villages – Initial Sealing 30,622 0 
Farm Road and Capeen St Bonalbo, 
programmed for March 2017.   

W 799 Anzac Drive Reconstruction 72,000 2,511 
Revotes from 2016 for second coat seal and 
line marking, programmed for March 2017. 

 R2R 

W 821 Reconstruct May St – Irwin to Campbell 100,000 0 
Survey and design to be completed. To be 
programmed. 

  

W 822 
Reconstruct Wyndham St – from Short 
St East 

65,000 0 
Survey and design to be completed, in 
conjunction with drainage upgrade. To be 
programmed. 

  

W 823 Village & LGA Signage Upgrades 345,000 0 

Branding exercise to be completed first, then 
signage replacements scoped and 
programmed. Branding competition to start 
Dec 2016 and be completed Feb 2017. 

  

W 824 Christmas Tree – Kyogle Main St 30,000 8,713 

Christmas tree complete with lighting and 
decorations erected at site identified by 
Chamber of Commerce at the VIC corner 
Anzac Dr and Summerland Way. Completed 
Dec 2, 2016. Solar LED lights also ordered 
for use in existing tree at Mallanganee at the 
request of the Progress Ass, with the 
relocation of the solar panel and battery 
previously used at Kyogle Lookout completed 
in Nov 2016. Progress Ass to install lights. 

  

W 825 Visions of the Villages Master Plan 120,000 0 

To run concurrently with rebranding exercise, 
brief for external consultant to be prepared in 
Dec 2016. Process expected to commence 
early 2017. 

  

W 220 
Kyogle Drainage Upgrade – Wyndham 
St (Groom to Short St ) 

56,000 0 
Survey and design to be completed. To be 
programmed once design is completed. 

  

W 366 
Woodenbong Drainage Improvements – 
Dalmorton St 

64,083 0 

Survey completed, design options reviewed, 
final design expected to be completed in Dec 
2016. To be programmed for March/April 
2017. 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 880 Tabulam Flood Study 50,000 0 

Funds in budget for Tabulam Flood 
Study/Plan, subject to application for external 
funding, awaiting for outcome of Floodplain 
Management Program Funding application. 

 
Assumed $40,000 
under FPRMP 

W 236 Kyogle Off Stream Storage 405,895 64,147 

Remaining works at the pump station and 
dosing systems, under NSW Public Works 
managed Contract No. 1400438 awarded to 
CNF and Associates, partnering with local 
contractors FE Marsh and Co and Thearle 
Electrical. Works commenced November 
2016 for this component of the contract. 

  

W 342 Kyogle Weir Modifications 519,778 297,967 

Remaining works at the weir for fish passage 
under NSW Public Works managed Contract 
No. 14004381500764 awarded to MJ Smith 
Ground Preparation. Site possession granted 
September 2016, works currently in progress, 
11 of 23 rows completed as at end of 
November 2016, works expected to be 
completed Dec 2016. 

  

W 480 Kyogle WTP Upgrade 2,542,440 321,831 

Works to upgrade water treatment plant 
under NSW Public Works managed Contract 
No. 1400438 awarded to CNF and 
Associates, partnering with local contractors 
FE Marsh and Co and Thearle Electrical. 
Works in progress and expected to be 
completed June 2017 for this component of 
the contract. 

  

W 663 Kyogle Raw Water PS Modifications 220,598 12,485 

Works to upgrade raw water pumping station 
under NSW Public Works managed Contract 
No. 1400438 awarded to CNF and 
Associates, partnering with local contractors 
FE Marsh and Co and Thearle Electrical. 
Works expected to be completed April 2017 
for this component of the contract. 

  

W 814 Bonalbo Dam Safety Works 60,000 0 

NSW Public Works Water Solutions engaged 
to undertake Piping Risk Assessment as 
required by the Dams Safety Committee. 
Works in progress, expected to be completed 
April 2017. 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 815 Replace Geneva Reservoir Roof 250,000 0 

To be undertaken by external contractors, 
design and construct tender utilising existing 
roof truss, tenders called in November 2016, 
closing Jan 21, 2017. 

  

W 865 Bloore Street Water Mains Replacement 199,000 110,201 

Water main replacement and upgrade to dia 
150mm, Bloore Street from Geneva Street to 
Wyangarie St. Commenced October 2016, 
expected to be completed in December 2016. 

  

W 866 
Geneva Street Water Mains 
Replacement 

180,000 0 

Water main replacement to be done in 
conjunction with Geneva St/Edward Lane 
reconstruction works. Project staging plan to 
be developed based on Edward Lane 
extension being completed first, then water 
main. See W496 and W493. Tentatively 
programmed for March 2017. 

  

W 476 Sewer System Renewals 557,590 71,763 

Scope of works finalised for relining using the 
panel of contractors for these services 
established in 15/16. Pre-lining works being 
completed by Council in Dec 2016, pricing of 
works and contractor selection in Jan/Feb 
2017, works to start March/April 2017. 

  

W 889 Carey St Bonalbo Sewer Extension 90,000 0 

Extension to service additional five lots within 
existing sewered area. Design completed by 
others, materials to be ordered. Programmed 
for Jan/Feb 2017. 

  

W 281 Investigate Replacement Quarry 44,820 0 

Scope to be reviewed to identify preferred 
site/s for further investigation. Current options 
being considered are road widening on 
Kyogle Road, sand quarry at Hootens Rd, 
sand quarry at Van Mouriks.  

  

W 603 Quarry Rehabilitation 10,189 0 
Ongoing rehab works at Millers quarry in 
progress. 

  

W 677 Cemeteries Improvements 10,102 0 

Funding for replacement of Bonalbo 
Cemetery Fence, existing fence to be 
refurbished, programmed for Feb/March 
2017. 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

87540.730. Building Works 85,766 2,150 

Construction of additional two offices at 
Kyogle Depot for overseers, enclosing of 
three of shed bays at rear of depot including 
storage, additional signage storage racks. 
Quotations currently being sought from 
contractors to complete the works. Works 
expected to commence Dec 2016. 

  

W 678 Pool Improvements 40,704 38,358 

Repainting of Kyogle main pool completed 
Sept 2016. New inflatable activity device for 
use at all three pools purchased and 
delivered Sept 2016. New shade sail to 
replace existing at Bonalbo pool completed in 
Oct 2016. New tables and chairs for Bonalbo 
pool completed in Nov 2016. 

  

W 742 
Swimming pools - Energy Efficiency 
Improvements 

19,649 0 

To be used for the reinstatement of the main 
lights at the Kyogle swimming complex. 
Project scoped and quotes obtained, 
contractors engaged, lights ordered, works 
expected to be completed post close of 
2016/17 season in May 2017. 

  

W 337 KMI Hall Refurbishment 257,657 0 

Design plans and specifications completed. 
Awaiting the outcome of funding applications 
before calling tenders. Applications lodged 
under Community Building Partnerships still 
not determined, National Stronger Regions 
Fund not successful. 

  

W 481 Community Buildings Capital 53,242 0 

Funds for the demolition of Cedar Point and 
Horseshoe Creek Halls, to be done in 
conjunction with the Kyogle Museum project. 
Tenders expected to be called in Dec 2016. 

  

W 740 
Council Chambers - Energy Efficiency 
Improvements 

31,406 14,625 

Funds from 2016 revoted continue the project 
based on building energy audit. Solar PV 
system installed, completed July 2016. 
Remaining funds will be targeting lighting 
efficiency, quotations received, contractor 
Neil Nugent Electrical engaged, lights 
ordered, works to be completed January 
2017. 

  



Works Program Progress Report November 2016 Page 15 
 

Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 779 Kyogle Museum Project 346,480 0 

Formal Deed of Agreement executed 
between Council and the Kyogle and District 
Historical Society. Detailed design and 
specifications being prepared by consultants, 
expected to be finalised early Dec 2016. 
NSW Public Works engaged to prepare 
tenders, with tenders expected to be called 
Dec 2016. Project is 100% funded by Kyogle 
and District Historical Society and external 
grants.  

(346,480) 
Kyogle and District 
Historical Society  

W 819 Kyogle Caravan Park Improvements 116,095 5,231 

A 90 days notice has been served on the 
residents of the caretakers house, with the 
house originally expected to be vacated by 
December 2016. This has been extended to 
mid Jan 2017. Commencement of works 
within the building to start early 2017. 
Electrical improvements in progress, new 
BBQ ordered and expected to be installed 
Dec 2016. 

(86,095) PRMF 

W 900 Library Improvements 67,084 0 To be scoped and programmed as required.   

W 901 Pre Schools Improvements 15,264 0 To be scoped and programmed as required.   

8080.700. Kyogle SES Shed Extensions 192,369 0 

Tenders called for building works in on 
September 22, 2016 closed October 21, 
2016. Tender awarded to TnW Constructions 
at November meeting, works to commence 
Jan 2017. 

(192,369) 
Kyogle SES 
Contribution 

8080.730. Tabulam SES Building 26,473 0 

Original scope of works was valued in excess 
of $80,000, and no additional funding from 
SES is available. Scope of works was 
reviewed at site meeting with SES 
representatives in August, revised plans to 
be prepared and quotations to be sought in 
early 2017. 

  

 

Planning & Environmental Services 

W 91 Kyogle New Cell Construction 15,000 0 
New cell design approved by EPA July 2016. 
Contractor engaged for remaining 
construction commencing Nov 2016. 
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Cost Code Project Description Budget Exp YTD Status 
External 
Income 
Budget 

External Funding 
Partner 

W 485 Landfill Rehabilitation 475,000 5,490 

External funding received in 2014/15 EPA 
funding has been approved for carry over to 
2016/2017, total grant $320,000. Includes 
funds for Woodenbong Landfill Closure and 
associated transfer station works. Transfer 
Station Concept Design completed June 
2016. DA for landfill closure and transfer 
station lodged July 2016 approved Sept 
2016. Woodenbong Landfill Closure Plan 
approved by EPA Sept 2016. Expect to go to 
tender for Woodenbong Landfill Closure and 
Transfer Station construction in Jan 2017. 

 
OEH 

W 741 Transfer Station Improvements 170,000 0 
Funds allocated for improvements to transfer 
station west of the range. Yet to be scoped.   

8040.730. Animal Control Building Works 8,000 0 
Installation of CCTV system for security 
purposes. Contractor engaged, to be 
completed November 2016. 
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Funding Partner Abbreviations; 

 BSP – Black Spot Program (NSW and Australian Governments) 

 R2R – Federal Roads to Recovery Program 

 FPRM – Floodplain Risk Management Program (NSW and Australian Governments) 

 S&R – NSW Sport and Recreation 

 RRR – NSW Regional Roads Repair Program 

 BRP – Federal Bridge Renewal Program 

 FCD – Federal Community Development Grants Program 

 SCP – Federal Stronger Communities Programme 

 NSR – Federal National Stronger Regions Fund 

 FCR – NSW Fixing Country Roads 

 OEH – EPA Waste Levee Funding 

 BRCC – Building Resilience to Climate Change Funding 

 SRP – Safer Roads Program NSW Government 

 FDR – Flood Damage Restoration (NSW and Australian Governments) 

 PRMF – NSW Government Public Reserves Management Fund Program 
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Plant Acquisition and Sales 
 

Description of plant to be 
replaced 

To be replaced 
with 

 
Estimated  Cost 

 

 
Actual Cost 

 

Purchase Trade Net Purchase Trade Net 

LIGHT VEHICLES- 15 
vehicles Light vehicles 600,500 309,500 291,000 242,607 0 242,607 

HEAVY PLANT 

Tractor                               Tractor 125,000 20,000 105,000 0  0 0 

New Item                      
Front Mounted 
Mower 35,000 0 35,000 0 0 0 

Cement Spreader                            Cement Spreader 60,000 5,000 55,000 0 0 0 

Dingo Digger                           Dingo Digger 40,000 5,000 35,000 56150 8500 47650 

Truck                             Truck  100,000 20,000 80,000 49456 0 49456 

New Item 4 Tonne Tipper 100,000 0 100,000 45429 0 45429 

PA Mower - Mallanganee Lawn Tractor 17,500 2,000 15,500 18000 0 18000 

PA Mower - Bonalbo Lawn Tractor 17,500 2,000 15,500 18000 0 18000 

PA Mower - Wiangaree Stolen 0 2,000 2,000  0 4119 -4119 

New Item 
Rubber Tyred 
Roller 24T 130,000 0 130,000  0 0 

  Sub Total 625,000 56,000 569,000 187035 12619 174415 

SMALL PLANT 

Miscellaneous Equivalent units 50,000 0 50,000 4365 0 4365 

  
      

 
  

 

  
      

 
  

   Sub Total 50,000 0 50,000 9,992 0 9,992 

  TOTAL 1,275,500 365,500 910,000 439,633 12619 427,014 
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State Highways Ordered Works 
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Project Status 

W 770 113 – 083 – Seg. 9030 Replace Culvert 934 79,297  76,748 131,489 1,000 
Project carries over from 2016, culvert replacement near Glen 
Gate, works Completed July 2016. Project lost money. 

W 774 120 – 016 – Heavy Patching 2016 536,428 444,909 550,899 32,410 
Project carries over from 2016, works completed, final claim 
submitted for $568,829. 

W 798 119 – 083 – Fairymount Creek Rehab 374,134 374,134 366,349 10,406 
Project carries over from 2016, works completed, final claim 
submitted for $413,106 which includes variation for additional 
quantities. Awainting payment of  final $41,000. 

W 800 123 – 016 – Installation National Park Signage 11,595 0 19,651 12,001 
Project carries over from 2016, works now completed, Final 
Claim submitted for $11,595 

W 803 
130 – 083 – Pavement Investigation Seg. 9030 
and 9040 

10,138 0 9,950 2,946 
Project carries over from 2016, works completed, Final claim 
submitted for $10,994 

W 806 124 – 083 – Culvert 934 Extension 38,986 0 25,460 1,715 
Project carries over from 2016, works completed in July, final 
claim submitted for $38,986 

W 807 131 – 016 – Culvert No.375 Pipe Jacking 73,460 0 105,938 47,950 

Project carries over from 2016, pipes delivered to site in 
August 2016, site works by contractor expected to start 
November 2016, claim submitted for supply and delivery of 
pipes for $73,460. Works in Progress 

W 809 TBA – 083 – Hilderbrands Overlay 80,000 0 69,316 58,760 

Project carries over from 2016, only includes culvert relining at 
present, culvert relining completed August. Progress claim 
submitted for $51,488. The full reconstruction works will be a 
separate project, currently programmed for October 2016 
start, waiting for RMS to issue WO. 

W 811 125 – 016 – Dyraaba Road Intersection 358,628 0 318,583 269,412 
Project carries over from 2016, works completed September 
2016, Final claim submitted for $358,628. 

W 813 
129 – 016 – Pavement Investigation Bulmers 
Road 

8,942 0 3,542 1,198 
Project carries over from 2016, works completed, final claim 
submitted for $8,942 

W 867 122 – 016 – Mallanganee West Slip Incident 71,208 71,883 68,318 14,610 
Project carries over from 2016, works completed, final claim 
submitted for $71,883. 
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Project Status 

W 873 
126 - 016 – Adjust Headwall C299 Wilsons 
Gully 

6,929 0 6,603 6,603 Works completed, final claim submitted for $6,929 

W 881 TBA – 083 – Fairymount Survey Edge Lines 0 0 2,897 2,897 
Ongoing survey of Fairymount Bridge approaches, three lots 
of two-monthly survey, still waiting for RMS to issue formal 
WO. 

W 893 128 – 083 – Hilderbrands Pavement Rehab 784,955 0 261,077 261,077 Works in progress 

W 894 133 – 083 – Heavy Patching 2016 / 17 299,756 0 201,212 201,212 Works completed, Partial claim submitted for $235,060 

W 895 132 – 016 – Heavy Patching 2016 / 17 142,324 0 126,095 126,095 
Works completed, Waiting on RMS to sign quantity 
agreements 

 Totals 2,876,780 967,674 2,267,379 1,050,292 
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Quarries Report 
 

Description Budget YTD Notes 

MILLERS 

SALES 179,688 47,585 Approximately 2,386 ton remains stockpiled on 
site. Blasting scheduled during December. 
Crushing for the Toonumbar Dam Access Rd and 
Afterlee Rd initial seal project January. 

COST OF SALES 166,249 61,336 

NET PROFIT / (LOSS) 13,439 -13,751 

 MEDHURSTS 

SALES 64,919 85,142 Approximately 7,184 ton stockpiled on site.  

COST OF SALES 48,689 -10,659 

NET PROFIT / (LOSS) 16,230 95,801 

 GRIFFITHS 

SALES 72,284 1,772 Approximately 897 ton remains stockpiled on site 

COST OF SALES 54,213 -8,049 

NET PROFIT / (LOSS) 18,071 9,821 

 LLOYDS 

SALES 45,895 86,300 Approximately 682 ton remains stockpiled on 
site. Material won for re sheet program October 
/November COST OF SALES                                     34,422 49,287 

NET PROFIT / (LOSS) 11,473 37,013 

 

SUMMARY 

SALES 362,786 220,799  

COST OF SALES 303,573 91,915  

NET PROFIT / (LOSS) 59,213 128,884  

 

OTHER 

NIL 

 

 

 

 

 

 


