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Cost Code Project Description Budget Exp. at 
25/02/2025 Status Comments

External 
Income 
Budget

External Funding Partner

7112.0703 IT Capital Expenditure 270,643 270,643 Complete Items have been procured under a leasing arrangement 
with Vestone.  New hardware has been implemented.   

Total 270,643 270,643

Crown Reserves 1,156,766 179,034

1331 Toonumbar Waters Retreat 645,000 0 On hold 330,000
315,000

Cross Border Fund
WaterNSW

1357 Tabulam Racecourse 102,842 90,626 Complete
Scope of works is new male and female jockey rooms, new 
stewards office, new amenities and new on-site sewerage 
system. Grant sign off required.

100,000
400,000

50,000
132,500 
200,000

SCCF Round 4
BSBR
Race Club
Racecourse Trust (via CRIF)
RRSF

1537 Sport Priority Needs Program 408,924 88,408 In progress

Delivered in conjunction with W1536.
Scope: Bonalbo Tennis Courts restoration - Bonalbo Tennis 
Courts restoration, Kyogle High School Grounds -  sub soil 
drainage and surface levelling, Kyogle Rugby League fields 
piped drainage cleaning and clearing, Kyogle Golf Club - 
Kyogle Golf Club drainage works.
Engaging consultant to assist with Bonalbo Tennis 
All other sites approaching completion or complete

624,800 SPNP

General Manager

Assets & Infrastructure Services



Cost Code Project Description Budget Exp. at 
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External 
Income 
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Parks and Gardens 6,473,385 1,938,401

743 Renewals 460,646 71,979 Starting soon

Current scope includes improvements to Don Gulley field 
lights (completed), Old Bonalbo Tennis building 
refurbishment (completed), repair of Wiangaree Aboody 
Park softfall. Remainder to be used to renew existing 
playgrounds, as well as to support funded projects.

1359 Mallanganee Sports Ground 292,181 309,157 Almost complete
Scope of works is new amenities and grandstand at sports 
ground. Construction underway. Aiming for completion 
March-25.

300,000 SCCF 4

1399 Mallanganee Observatory 1,729,861 21,670 Starting soon
Funding deed signed Jan-23. Grant to be finalised by Dec-
25. Design completed. Tender awarded to Frontier 
Constructions. Pre-construction planning underway.

2,067,694 RTAF

1403 Fairymount Recreation Precinct 461,603 0 On hold Issuing with funding eligibility. Seeking realllocation of 
funds. 500,000 LGFRG

1404 Critical Open Spaces Upgrades 349,936 23,550 On hold Issuing with funding eligibility. Seeking realllocation of 
funds. 500,000 LGFRG

1536 Sport Priority Needs Program 499,548 566,572 In progress

Delivered in conjunction with W1537.
Scope: Woodenbong Sports Ground sub soil drainage and 
reshape to improve site drainage, Kyogle Recreational 
Grounds sub soil drainage and surface levelling, Bonalbo 
Norman Johnston Oval sub soil drainage and surface 
levelling, Don Gully Oval drainage improvements and 
surface levelling, Mallanganee Sports Ground sub soil 
drainage and levelling, Tabulam Sports Ground replace 
existing bitumen tennis court with new concrete multi-
purpose courts and new fencing.

875,200 SPNP

1538 Community Local Infrastructure Recovery Program 899,610 602,501 In progress

Replace bark chip softfall with rubber at 5 sites (Tabulam 
Oval (complete), Bonalbo Norman Johnson Park 
(complete), Kyogle Anzac Park (complete), Apex Park 
(minor drainage required) and Memorial Park (on hold) 
playgrounds). Sealing internal roads at Kyogle Recreation 
Grounds and Apex Park. (Commenced) Mallanganee 
Campground - drainage and surface repairs to camping 
area, sealing of internal roads (95% complete)

999,376 CLIRP

1686 Kyogle & Bonalbo Rec Reserves 2022 Flood Damaged 
Community Facilities Restoration 1,780,000 342,972 In progress

Improvements at Bonalbo Caravan Park (drainage 
commplete), Bonalbo Rec Reserve (Norman Johnson 
Park) Commenced) and Kyogle Caravan Park. 
Construction in progress. Tenders for Kyogle Caravan Park 
Amenities building being assessed.

1,780,000 CLIRP-CAP

Regional Roads and Bridges 54,039,359 18,261,937

755 Kyogle Road (MR 141) - Renewals 602,392 0 On hold

Kyogle Road (rural Road), Commencing 500m east of 
Quarry road intersection and continuing for 600m. To be 
seen whether covered by flood damage before being 
programmed.

115,454 R2R

756 MR 150 - Renewals 3,586 0 On hold Likely revote. Insufficient amount to conduct any works this 
FY   
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1218 MR 361 - HVSPP - Urbenville to Woodenbong 0 21,100 Complete Costs to be reallocated
759 MR 544 - Renewals 19,876 0 On hold To be confirmed post flood damage approvals.
760 MR 622 - Renewals 9,237 0 On hold To be confirmed post flood damage approvals.

1674 Ryans Bridge - 361-B2554 350,000 1,933 Scoping phase Design being finalised, Design complete waiting final sign 
off. Kyogle Bridge Package

Clarence Way - MR 361 - Urbenville to Bonalbo 8,627,162 6,143,569 Almost complete Refer attached report
16,086,320

1,811,096.40
4,000,000

RRUPP
NDRRA
RLRRP

Clarence Way - MR 361 - Sandilands to Bonalbo 20,785,374 7,882,347 In progress Refer attached report

10,000,000
7,083,924.04

4,000,000
1,614,862.00

RRTRP
NDRRA
SEC
LRCI Phase 4

Flood Damage Repairs - Regional Roads 23,641,732 4,212,988 In progress Refer attached report 136000 Initial investigation NDRRA
NDRRA

Rural Roads 61,213,495 9,357,715 0

502 Rural Roads - Guardrail 46,213 0 On hold Priorities to be re-evaluated once extent of flood damage 
restoration works approvals are known.

503 Rural Roads - Reseals 891,193 0 On hold
Works planned to commence March. Further priorities to be 
re-evaluated once extent of flood damage restoration works 
approvals are known.

505 S94 Rural Rds Exp 10,817 0 On hold TBD

934 Sealed Roads Rehab 1,286,409 16,983 On hold Priorities to be re-evaluated once extent of flood damage 
restoration works approvals are known.

1197 Lynches Creek Rd ( FLR ) 0 0 Complete Variation approved to extend works Budget $304,026 
works approved works completed in March 2024

1576 Pothole Repair Program - Rural 200,916 0 Scoping phase Funding extended in October 2023 to include additional 
$3million and allow till 2027 for completion. 

1579 Ettrick Road Rehab 945,898 233,153 Complete

Rehabilitation of 3.45km section up and over the range 
from Horse Station Creek crossing through to Camp Creek 
crossing to a 6m two coat seal on a 7m formation. 
Approved March 2023. Works commenced January 2023 
to be completed in conjunction with Ettrick Road EPAR. 
Works Complete

1,618,499 FLR

1614 Lions Road - Lions Club Works 25,000 0 Scoping phase To be scoped 25,000 Lions Club
1710 Fawcetts Plain Road Rehab & Drainage Works 500,000 0 Starting soon To be completed in conjunction with flood damage works
506 Rural Roads - Drainage Improvements 116,027 35,949 In progress To be used in conjuction with flood damage.

749 Unsealed Roads Rehabilitation 504,233 12,370 In progress Concrete surfacing section of Lofts Pinnacle Road 
completed September 2022.

936 Initial Seals 600,000 0 Scoping phase Sealing costs at Collins creek rd, Sextonville rd 

Flood Damage Repairs - Rural Roads 56,086,789 9,059,260 In progress Refer attached report Initial investigation NDRRA
NDRRA

Bridges 21,708,751 7,819,618

197 Bridge Works Unallocated 2,109,211 0 Scoping phase Subject to external funding requirements, bridges to be 
finalised after funding confirmed.   
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Income 
Budget

External Funding Partner

1260 Brown Knob Rd-Dr Binnies Bridge/Id:80-2729 2,816 2,816 Complete  Bridge reallocated to Group 1. Design complete. Girders 
installed - opened to traffic in late September 2023. 633,600 FCB

1277 Gradys Ck Rd-Grieve Crossing/Id:59-1056 5,108,564 1,051,157 In progress

Group 2 Bridge. Investigations completed. Deed signed. 
EOI closed. Tender closed report to April council meeting. 
Awarded to Ozwide. Preliminary design works and land 
owner negotiations in progress. Betterment Deed has been 
finalised. Geotechnical investigation programmed for mid 
March 2024. Geotech investigation complete. Design for 
road alignment complete, waiting on geotech report. Geo 
report received, new submission price received 
24.06.2024. Council to decide on submission price. Council 
to build internally, Land resumption is currently with the 
lands department for transfer of title, Works commencing 
02/12/2024.
Piling Commenced January, All land purchase agreements 
and subdivion of the road widening now complete.

2,529,450
202,840
122,040

2,461,945

FCB
R2R
NDRRA
RRTRP

1278 Gradys Ck Rd-Lamonds No.1/Id:59-11123 2,231,303 1,053,833 Complete

Group 2 Bridge. Investigations completed. Deed signed.  
Awarded to Ozwide. Works commenced 11.06.2024, Road 
closed detour active for duration of the works.
Contractor has had a few delays due to wet weather 
events, Girders landed, works underway on the deck 
construction. Deck construction complete, final roadworks 
and guardrail to be complete, project on track to be open 
prior to Christmas weather permitting. Project OTT 
15/12/2024. Project now complete.

1,825,560 FCB

1372 Flood February 2022 - Tabulam Rd - DM02339 620,898 5,510 Approved September 2024 NDRRA

1375 Flood March 2021 - Lavelles Rd - DM00678 Bridge 
Abutments 0 150,856 Complete Contractor selected. On hold pending funding approval, 

Works complete.

1376 Flood Feb 2022 - Doohans Rd - EPAR 135 DM02343 ( 
was DM00679 ) 723,131 16,029 Scoping phase Works Approved

1551 Babyl Ck Rd 11-516 174,291 174,291 Complete
Survey complete. Geotechnical investigation complete. 
Materials procurement in progress. Works commenced late 
May. Bridge completed open to traffic Mid July.

FCB

1552 Duck Ck Rd 138-16359 415,635 415,635 Complete

Survey complete. Geotechnical investigation complete. 
Materials procurement in progress. Works on track for a 
mid July 2024 start onsite. Bridge Completed OTT Late 
August

FCB
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1553 Paddys Flat Rd 134-28260 1,696,296 1,690,542 Almost complete

Survey complete. Geotechnical investigation complete. 
Final design received, procurement and environmental 
assessment done. Fisheries permit acquired Works 
scheduled to commence late July. Works commenced, all 
abutment works have been completed, Girders scheduled 
for installation 4th,5th November, Expected OTT Mid 
December due to two weeks of wet weather. Bridge OTT 
15/12/2024. Flood immunity works, concreting road 
approaches complete. Removal of the old structure and 
final tidy up works remain.

FCB

1675 Paddys Flat - Upper Tooloom - 134-43531 2,000,000 185,557 Starting soon

Presite investiagtions complete, Concept design complete, 
waiting on Final design. Final Design received, 
Procurement underway for components, Works to 
commence Mid-Late May.

Kyogle Bridge Package

1676 Williams Rd - Birney Bridge - 199-4271 1,400,000 228,109 In progress

Presite investiagtions complete, Concept design complete, 
Final design received, permits acquired, works to 
commence Mid February, Procurement of components 
underway. Installation of the sidetrack complete, piling 
booked for the 10th March

Kyogle Bridge Package

1677 Sugar Glider Road 287-130 661,652 527,459 Complete

Survey complete. Geotechnical investigation complete. 
Materials procurement in progress. Final design received, 
Works scheduleds for mid August. Bridge Complete OTT 
24/10/2024. Bridge Finalised.

Kyogle Bridge Package

1678 Grady Ck Rd - Methvens Bridge - 59-10017 200,000 280 Scoping phase

Designer enagaged, Designer has multiple jobs for council 
to design before this project - Low priority job until Grieves 
crossing is complete making Logisitcs easier. Designer 
putting other higher priority jobs infront of this project.

Kyogle Bridge Package

1679 Grady Ck Rd - Cedar Getters Bridge - 59-8227 240,000 280 Scoping phase

Designer enagaged, Designer has multiple jobs for council 
to design before this project - Low priority job until Grieves 
crossing is complete making Logisitcs easier. Designer 
putting other higher priority jobs infront of this project.

Kyogle Bridge Package

1680 Gorge Ck Rd - Ashley Gordon Bridge - 60-559 580,000 23,870 Scoping phase
Survey and Geotech complete, RFQ for design of the 
bridge underway closes October 8th, Bridge designer 
engaged works on the design to commence mid January.

Kyogle Bridge Package

1681 Horseshoe Ck Rd - Bridge 2 - 68-8692 630,000 135,149 Starting soon
Presite investiagtions complete, final design received, 
Procurement of components underway. Works to 
commence early March

Kyogle Bridge Package

1682 Iron Pot Ck Rd - Benns Bridge - 73-14840 50,000 30,965 Scoping phase
Survey and Geotech complete, RFQ for design of the 
bridge underway closes October 8th, Bridge designer 
engaged works on the design to commence mid January.

Kyogle Bridge Package

1683 Iron Pot Ck Rd - Montgomerys Bridge - 73-4457 100,000 20,140 Scoping phase
Survey and Geotech complete, RFQ for design of the 
bridge underway closes October 8th, Bridge designer 
engaged works on the design to commence mid January.

Kyogle Bridge Package
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1687 Risk Road Bridge Replacement 2,710,687 2,047,027 Almost complete

Survey complete. Geotechnical investigation complete. 
Materials procurement in progress. Final design received, 
Environemetal Assesment complete, Bridge now complete. 
Road graded and graveled.

2,897,016 NDRRA

1688 Ryans Ck Rd 113-3451 54,267 60,113 Complete Design complete, Waiting approval permits, Scheduled to 
be constructed late January. Works now complete.  

Urban Streets 11,080,771 1,149,574

314 Woodenbong Street Reseals 118,833 0 Scoping phase To be re-evaluated once extent of flood damage is 
complete.

320 Bonalbo Street Reseals 273,869 0 Scoping phase To be re-evaluated once extent of flood damage is 
complete.

491 Footpaths 268,757 0 Scoping phase To be scoped.
493 Kerb & Guttering 84,757 14,014 Scoping phase To be scoped.

495 Kyogle Resurfacing 41,248 0 Scoping phase To be re-evaluated once extent of flood damage is 
complete.

497 Villages - Initial Sealing 73,704 10,115 Scoping phase To be re-evaluated once extent of flood damage is 
complete.

1022 Other Villages - Reconstruction & Resurfacing 119,080 0 Scoping phase To be scoped on completion of flood damage works

1136 Boorabee St Upgrade 3,085 0 On hold

Section from Summerland Way to Hurley Ln works 
completed July 2021. Hurley Lane to Merrigan Street 
design in progress - on hold. May be covered by Flood 
Damage

1332 Kyogle Civic Precinct 2,237,697 96,148 Starting soon

Being delivered in conjunction with W1392.
Stratheden St/Civic Heart Precinct Master plan approved 
by Council, April 2022. Delayed due to flood work. 
Contractor that was conditionally approved has now not 
been accepted. Procurement process to be restarted.

2,000,000 PSLP

1392 Kyogle Main Street Beautification 3,174,542 58,988 Starting soon

Being delivered in conjunction with W1332. Master plan 
approved by Council, June 2023. Design completed Dec-
22. Delayed due to flood work. Contractor that was 
conditionally approved has now not been accepted. 
Procurement process to be restarted.

929,000
2,290,000

LRCIP Round 3
SCCF Round 5

1557 Summerland Way to Geneva Cycleway Design 29,666 28,524 Complete Design complete. (Application submitted for funding of 
construction phase submitted to TfNSW on 25/11/2024.) 60,000 TfNSW (100%)

1462 Flood February 2022 - Anzac Drive - DM00971 - 
Landslip - 0 1,853,923 17,571 Complete

Detailed Estimate - $9,439,914
Approval for design and investigation work received. 
Temporary works design complete. Interim works to be 
completed December. Final design complete. Procurement 
and progress. 306 Form submitted March 2023. Works 
Completed December 2023

226000
6934348.45

Initial investigation NDRRA
NDRRA

1463 Flood February 2022 - Edward Lane - DM01110 - 
Landslip - 0.12 207,382 400 Complete Detailed Estimate - $730,598 

Design complete. Procurement complete. Works complete.
126000
543379

Initial investigation NDRRA
NDRRA

1464 Flood February 2022 - Summerland Way - DM01512 - 
Landslip - 0.25 358,240 0 Scoping phase Funding approval received from TFNSW 119000

-
Initial investigation NDRRA
NDRRA
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1489 Flood February 2022 - Anzac Drive - EPAR 75 - 
Pavement 1,188,125 864,808 Complete Works completed NDRRA

1539 Flood February 2022 - Urban Roads - IRW 0 43,977 In progress

Outstanding works at Dec 2022 to rolled over into EPAR 
works. Current works on Lakeview Drive, Morgans Rd, 
Saville st, James st, Pratt st, Harrison st, Norledge st, 
Worrendo st, Kunghur st, Norton st, Larkin st, Mcdougal st, 
Webbs lane, Fawcett st, Bundock st, Fischer st, 
Kindergarten lane with works to be forecasted for Morphett 
st, Greer st, Irwin st, Collins st, Campbell rd, Blacksmith 
lane and others. Reseals to complete.

24,652,742 NDRRA

1574 Pothole repair Prog - Urban Sts 847,668 0 Scoping phase

Works complete on Chauvel St and Stratheden St in June 
2023. Funding extended in October 2023 to include 
additional $3million and allow till 2027 for completion. 
Proposal for scope of works to be prepared by staff and 
presented to Council for decision. 

1603 Flood February 2022 - Andrew St - DM01513 - Sealed 
Pavement 0 15,029 In progress Approved Nov 2024. Works commenced Feb 2025

1604 Flood February 2022 - Short St - DM01520 - Sealed 
Pavement 200,195 0 Starting soon Approved Oct 2024

Stormwater 634,750 218,666

943 Drainage Renewals 315,898 202,966 On hold Stormwater improvements to existing pipes along Anzac Dr 
(complete). Remainder to be scoped.

1099 Drainage Upgrades 318,852 15,700 On hold Upgrade of concrete drain in Ettrick St. Remainder to be 
scoped.

Water 859,710 101,864
478 Water Supply Renewals 362,163 29,380 On hold To be scoped.

1100 Tabulam Water Supply 497,547 72,484 In progress

Scope: Tabulam Bore construction (BSBR - almost 
complete), and detailed design work for first stage of 
Tabulam Water Supply - request for quote being prepared 
(NWGF)

155,150
200,000

BSBR (100%)
NWGF (50%)



Cost Code Project Description Budget Exp. at 
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Sewer 1,107,408 331,367

250 Kyogle Sewer Treatment Works 506,000 5,369 Starting soon
Scope: concept design of preferred option of Kyogle STP 
upgrade.
Request for quote for consultants being prepared.

225,000 SSWP (75%)

476 Sewer System - Renewals 68,408 65,196 Complete Scope: options report on decommissioning of sewer vent 
stacks, and Radio/telemetry network design

1101 Villages Sewer Schemes 533,000 260,802 In progress

Funding for the purchase of land for the future Sewage 
Treatment Plant sites at Mallanganee and Wiangaree. 
Wianagree agreements finalised July 2023, and legal 
representatives finalising acquisition processes. 
Mallanganee acquisition process is commencing.

Quarries 164,355 4,579

603 Quarry Rehabilitation 164,355 4,579 Scoping phase Slip remediation works complete at Griffiths pit. Planning in 
progress for slip remediation at Millers pit

Cemeteries 395,079 421,428
677 Cemeteries Improvements 112,408 18,318 Expansion and improvements at Kyogle Cemetery.

1386 Bonalbo & Woodenbong Cemeteries 149,006 187,356 Complete

Grant received Apr-22. Grant extended to Mar-25. Scope 
includes new accessible unisex compost toilet at 
Woodenbong, Shade Shelter & Seating at both and new 
bins at Bonalbo, and boundary screening with waste 
transfer site. Construction completed Nov-24. Costs to 
come in.

200,000 BSBR

1387 Tabulam Cemetery 133,665 215,754 Almost complete

Scope includes new compost toilet, shelter and cemetery 
plaques installation. plaque information and mockups to be 
presented in Community meeting on 3 May. Initial ground 
penetrating radar (GPR) survey of the site was completed 
in July-22. Final GPR site works completed end of May-23. 
Community consultation regarding cemetery plaques is 
progressing well. Designs and site layout for infrastructure 
finalised. Construction to be completed. Cemetery plaque 
aspect of the project being finalised- est end of March25

150,000 BSBR

Plant and Depots 0 0
87540.730 Building Capital Works 0 0 Bonalbo Emulsion tank, Road surface in Kyogle Depot

Swimming Pools 395,214 0
678 Pool Renewals 395,214 0 Scoping phase To be scoped.

Buildings 7,277,248 284,659

481 Community Building Improvements 290,946 17,089 To be used for general renewals and to support funded 
projects.  

1334 Kyogle Health and Wellbeing Hub 6,866,302 197,160
Funding obtained through the BLERF program. Project has 
been on hold due to flood. Variation to rescope project has 
been approved by the funders. Project on hold.

4,500,000 BLERF
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1684 Bonalbo Preschool - 2022 Flood Damaged Community 
Facilities Restoration 120,000 70,410

Works to replace awning and softfall. Works due to 
commence December 2024. Softfall complete. Awning DA 
approved, design commenced, .

120,000 CLIRP

Total 166,506,291 40,068,842
24%

Waste Management 424,842 0
91 Kyogle - New Cell Construction 83,000 0
485 Landfill Rehabilitation 190,000 0
486 Kyogle Landfill Improvements 51,842 0
1698 Kyogle Landfill Upgrade 100,000 0    
Regulatory Control 362,054 2,285
8040.730. Kyogle Pound Upgrades 362,054 2,285 On hold 375,000 LGRGP

Total 786,896 2,285

Planning and Environment



Funding Partner Abbreviations;
•         BSP – Black Spot Program (NSW and Australian Governments)
•         FPRM – Floodplain Risk Management Program (NSW and Australian Governments)
•         RRR – NSW Regional Roads Repair Program
•         BRP – Federal Bridge Renewal Programme
•         CDG – Federal Community Development Grants Program
•         SCP – Federal Stronger Communities Programme
•         FCR – NSW Fixing Country Roads
•         OEH – EPA Waste Levee Funding
•         BRCC – Building Resilience to Climate Change Funding
•         SRP – Safer Roads Program NSW Government
•         FDR – Flood Damage Restoration (NSW and Australian Governments)
•         ERR – Environmental Restoration and Rehabilitation Grants Program (NSW Environmental Trust)
•         HAG – Habitat Action Grant (NSW Recreational Fishing Trust)
•         NDRRA – Natural Disaster Relief and Recovery Arrangements (NSW/AUS)
•         R2R – Federal Roads to Recovery Program
•         RFS – NSW Rural Fire Service
•         SCCF – Stronger Country Communities Fund
•         CPTIGS – Country Passenger Transport Infrastructure Grants Scheme
•         PRMF – NSW Government Public Reserves Management Fund Program
•         SHCIF – Social Housing Community Improvement Fund
•         WSR – NSW Water Security for Regions (RESTART) 
•         OLG - NSW Office of Local Government
•         TSC - Tenterfield Shire Council
•         PLIG - NSW Public Library Infrastructure Grant
•         FNSW - NSW Forestry Corporation
•         DPCE - Aust Drought Communities Extension Programme
•         BWRF - EPA Better Waste and Recycling Fund
•         SSWP - NSW Governments Safe and Secure Water Program
•         LRCIP - Local Roads and Community Infrastructure Program
•         HVSPP - Heavy Vehicle Safety and Productivity Program
•         FCB - Fixing Country Bridges Program
•         PSLP - Public Spaces Legacy Program
•         BLERF - Bushfire Local Economic Recovery Fund
•         LRCIP - Local Roads and Community Infrastructure Program
•         CRIF - Crown Reserves Improvement Fund
•         SHP - Self Help Program
•         BSBR - Black Summer Bushfire Recovery Program
•         LGRGP - Local Government Recovery Grants Program
•         SPNP - Sports Priority Needs Program
•         RTAF - Regional Tourism Activation Fund
•         CLIRP - Community Local Infrastructure Recovery Program
•         CLIRP-CAP - Community Assets Program



Plant Acquisition and Sales

P/N
Purchase Trade Net Purchase Trade Net

LIGHT VEHICLES 

D/Cab 4 x 2 Utility         589 D/Cab 4 x 2 Utility 40,000 20,000 20,000
D/Cab 4 x 2 Utility         590 D/Cab 4 x 2 Utility 40,000 20,000 20,000 -$                     21,545.45$         21,545.45-$          
D/Cab 4 x 2 Utility            591 4X4 OR AWD 45,000 22,500 22,500 -$                     
S/Cab 4 x 4 Utility             592 S/Cab 4 x 4 Utility 45,000 22,500 22,500 -$                     
D/Cab 4 x 4 Utility          593 D/Cab 4 x 4 Utility 45,000 22,500 22,500 44,237.54$          
D/Cab 4 x 2 Utility     595 D/Cab 4 x 2 Utility 40,000 20,000 20,000 -$                     
D/Cab 4 x 2 Utility        596 D/Cab 4 x 2 Utility 40,000 20,000 20,000 -$                     
D/Cab 4 x 2 Utility         597 D/Cab 4 x 2 Utility 40,000 20,000 20,000 -$                     
D/Cab 4 x 2 Utility          598 D/Cab 4 x 2 Utility 40,000 20,000 20,000 -$                     
S/Cab 4 x 4 Utility     599 S/Cab 4 x 4 Utility 45,000 22,500 22,500 -$                     
D/Cab 4 x 2 Utility      504 D/Cab 4 x 2 Utility 40,000 20,000 20,000 -$                     
D/Cab 4 x 2 Utility     505 D/Cab 4 x 2 Utility 40,000 20,000 20,000 -$                     
D/Cab 4 x 2 Utility    507 D/Cab 4 x 2 Utility 40,000 20,000 20,000 -$                     

-$                     
Ford Ute P/N 563 FY21/22 0 0 -$                     -$                   -$                     
Holden Ute P/N 573 FY22/23 0 0 12,343.64$         12,343.64-$          
Holden Ute P/N 575 FY22/23 20,000 (20,000) -$                   -$                     
Ford Ute P/N 574 FY22/23 20,000 (20,000) -$                   -$                     
Nissan Ute P/N 594 FY23/24 22,500 (22,500) -$                     
Isuzu Ute P/N 582 FY 23/24 20,000 (20,000) 14,230.00$         14,230.00-$          
Isuzu Ute P/N 583 FY 23/24 D/Cab 4 x 4 Utility FY23/24 42,155 20,000 22,155 42,155.00$          27,766.37$         14,388.63$          
Isuzu Ute P/N 584 FY 23/24 D/Cab 4 x 2 Utility FY23/24 41,849 20,000 21,849 42,175.45$          21,630.00$         20,545.45$          
Isuzu Ute P/N 585 FY 23/24 D/Cab 4 x 4 Utility FY23/24 41,849 25,000 16,849 44,237.54$          16,175.46$         28,062.08$          
Ford Ute P/N 592 FY 23/24 D/Cab 4 x 4 Utility FY23/24 45,000 22,500 22,500 -$                     -$                   -$                     
Ford Ute P/N 592 FY 23/24 20,000 (20,000) -$                     
Nissan Ute P/N 596 FY 23/24 22,500 (22,500) -$                     
Isuzu Ute P/N 587 FY 23/24 22,500 (22,500) 44,237.54$          44,237.54$          
Ford Escape P/N 606 FY 23/24 20,000 (20,000) 11,857.28$         11,857.28-$          

0 -$                     

Description of plant to be replaced To be replaced with Estimated  Cost Actual Cost



Paveline Pothole Patcher 166 Pothole Patcher 600,000 75,000 525,000 631,045 $631,045.00

Tractor 85 Tractor 150,000 50,000 100,000 $0.00

Tractor 86 Tractor 150,000 50,000 100,000 $0.00

Mower 95 Mower 50,000 5,000 45,000 $0.00
Mower 96 Mower 50,000 5,000 45,000 $0.00
Truck 165 Truck 275,000 75,000 200,000 $0.00
Mower P.A 216 Mower P.A 30,000 5,000 25,000 4,990.00$           -$4,990.00
Mower P.A 217 Mower P.A 30,000 5,000 25,000 $0.00
Replacement Cab for the Landfill Compactor 36 100,000 100,000 $0.00
Backhoe 62 230,000 40,000 190,000 195,400.01$        $0.00 $195,400.01
Backhoe 63 230,000 40,000 190,000 $0.00 $0.00
Low Loader 449 270,000 100,000 170,000 $0.00 $0.00
Excavator 5.5T 30 120,000 25,000 95,000 $0.00
Truck Water cart 163 350,000 75,000 275,000 $0.00
Truck Light Tipper 164 60,000 30,000 30,000 $0.00
Dog Trailer FY21/22 461 112,000 40,000 72,000 $0.00
Smooth Drum Roller 180,000 180,000 $0.00
Multi Tyred Roller 200,000 200,000 $0.00
Skid Steer FY 22/23 27 24,000 (24,000) 22,547.27$         -$22,547.27
Mower  21/22 FY 227 5,000 (5,000) $0.00
Mower  21/22 FY 228 5,000 (5,000) $0.00
Unallocated 262,965 (262,965)
 

Sub Total 3,897,852.26$     1,441,965.00$       2,455,887.26$     999,250.54$        153,085.47$       890,402.61$        

Misc 14,783.41$          -$                       14,783.41-$          -$                     

PA Mower FY23/24 204 -$                     5,262.70$           5,262.70-$            

Stihl MS 661 Kyogle 788 1,817.28$            1,817.28-$            1,817.27$            1,817.27$            

Stihl MS 661 Bonalbo 789 1,817.28$            1,817.28-$            1,817.27$            1,817.27$            

Stihl Cordless equipment FY23/24 2,320.05$            2,320.05-$            2,320.50$            2,320.50$            

Milwaukee Blower 389.00$               389.00-$               389.00$               389.00$               

Milwaukee Charger 544.00$               544.00-$               544.00$               544.00$               

Milwaukee shear pruner 798.00$               798.00-$               798.00$               798.00$               

Flextool Walk behind trowel 2,272.73$            2,272.73-$            2,272.73$            2,272.73$            

Cub Cadet 12,272.73$          12,272.73-$          12,272.73$          12,272.73$          

Storemasta Charging Cabinet 6,837.27$            6,837.27-$            6,837.27$            6,837.27$            

-$                     -$                     

TOTAL 3,941,704.00$     1,441,965.00$       2,412,035.52$     1,028,319.31$     158,348.17$       914,208.68$        

SMALL PLANT

HEAVY PLANT



State Highways Ordered Works (Note 016 denotes Bruxner Highway, and 083 denotes Summerland Way projects)
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Project Status

W 1341 234 / 235 - 083 - Asphalt Patches 68,318 67,323 67,323 102,312 1,344 103,656 Completed
W 1534 303 - 083 - Duval Slip Flood Damage 0 348,116 20,806 368,922 105,049 46,570 151,619 Final Claim to be submitted site handed back 20/01/25 Expect $48,706
W 1703 313 & 314-083 - Heavy Patching 24 / 25 691,330 0 0 15,911 15,911 Work commenced 24Feb25
W 1704 315-016 - Heavy Patching 24 / 25 147,027 0 0 291 291 Work commenced 24Feb25
W 1705 317-083 - Reseals 24 / 25 320,068 0 0 0 0 Work commenced 24Feb25
W 1706 318-016 - Reseals 24 / 25 151,251 0 0 0 0 Work commenced 24Feb25
W 1707 319-083 - Summerland Way - Boorabee St 0 0 12,047 12,047 Work Completed Still to be claimed $1,204,403
W 1709 316-016 - Mallanganee Top Safety Improvements 373,319 0 0 337,346 337,346 Claim to be submitted  $335,000

W251/252 RMAP   Q2 Claim to be submitted $379,709

 Totals 1,751,313 415,439 20,806 436,245 207,361 413,509 620,870



Description Budget YTD Notes

SALES 408,707 374,112
COST OF SALES 307,950 346,062
NET PROFIT / (LOSS) 100,757 28,050

SALES 58,138 0
COST OF SALES                                    42,219 7,437
NET PROFIT / (LOSS) 15,919 -7,437

SALES 1,995,000 650,544
COST OF SALES                                    1,519,000 525,447

NET PROFIT / (LOSS) 476,000 125,097

SALES 2,461,845 1,024,656
COST OF SALES 1,869,169 878,946
NET PROFIT / (LOSS) 592,676 145,710
OTHER
NIL

LLOYDS

Approximately 2,179 ton stockpiled on site. 

ROADSIDE

Approximately 2,494 ton stockpiled. Producing 
material at Van Mouriks Pit

Quarries Report

MEDHURSTS

Approximately 12,620 ton stockpiled on site

SUMMARY
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